Activity Name Start Jun Jul Aug Sep Oct Nov | Dec Jan

Lucerne Barge Ramp 03/02/13

Underground Construction Activities |04/01/13] 08/22/13|
Sprung Structure 04/01/13]| 05/10/13|
Potable Water System Relocation 05/11/13]|06/29/13|
Demolition 07/03/13|10/09/13
Railroad Creek 05/01/13|01/14/14
Barrier Wall Platform 05/01/13|07/18/13
Copper Creek Rough In 07/01/13)11/11/13]
Lucerne Upland Facilities 06/03/13|06/21/13]
2013 Investigation Activities 05/01/13|07/24/13]
Bypass Road 07/25/13|08/07/13]
FS 8301 08/08/13|08/30/13]
Quarry Development & Production [05/01/13]11/21/13|

Borrow Development & Production

05/01/13

11/24/13]




